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Beaufort County CTP
Status Report

September 2, 2014

Study Contacts

o TPB Project Engineer: Hemang Surti, PE (919) 707-0989; hmsurti@ncdot.gov

o Mid-East RPO Contact: Bryant Buck; (252) 974-1844; bbuck@mideastcom.org

o Division 2 Contact: John Rouse, PE, (252) 439-2800; jwrouse@ncdot.gov

o County Manager: Randell Woodruff, (252) 946-0079, randell.woodruff@co.beaufort.nc.us

Study Schedule

Start of Study Letter........ccoovviieieieceeeec e July 7, 2011 (Completed)

FIrst CTP MEELING. ....ccveviiiiiiriesieeee e August 10, 2011 (Completed)
DeVelop CTP ViISION ....cciiiiiiiiiiieieiee e September 13, 2011 (Completed)
Collect/Forecast SE Data........cccceeveeriereniieieenesie e e January 31, 2012 (Completed)
Develop Analysis TOOI ........cccoevieiiiccecece e, June 28, 2012 (Completed)
Deficiency ANalYSiS.......ccoeiviieiieie e August 29, 2012 (Completed)
Develop Draft CTP ......ooo i April 26, 2013 (Completed)
Draft CTP t0 LOCAIS ........cooiiiiiiiiiicceee e August 30, 2013 (Completed)
Local ADOPLION(S) ....veveereereieniesiesiesieeeeee e February 28, 2014 (Completed)
NCDOT AOPLION....ccuieiiiieiiececiese e May 1, 2014 (Completed)

CTP Maps Distributed ..........ccceveiieiieiecccecce e May 22, 2014 (Completed)
DOoCUMENTALION..........ciieieciccie e August 28, 2014

Study ClOSE OUL ... August 28, 2014

Recent Activities

o Distributed sealed Final CTP Report to NCDOT and local contacts
o Closed out study

http://www.ncdot.org/doh/preconstruct/tpb/planning/BeaufortCountyCTP.html
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